ANCHOR
QEA &£

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 15, 2016

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2016 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.42

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in March 2016 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e March 21 — Anchor QEA performed the monthly visual monitoring of the shoreline area

in the direct vicinity of the pilot cap.
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2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submit the April monthly progress report.

e Complete monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap area.

e NW Natural hopes to meet with EPA concerning next steps at the Gasco Sediments Site

as soon as possible after EPA issues the Portland Harbor Superfund Site Proposed Plan.

4. ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,
Ryan Barth, P.E.

Project Manager

Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity

Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Myron Burr, Siltronic Corporation
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Ilene Gaekwad, Foley & Mansfield, PLLP
James Peale, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ

Dan Hafley, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

March 21, 2016 Project Number: 000029-02.42 Task 4b

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 10)— March 2016

Time
Observation
Concluded:

March 21, 2016 @ 14:00 March 21, 2016 @ 15:00

Light rain, 52° fahrenheit, light wind from the south.

Very little wave action (0.0 — 0.2 feet in height), turbid water.

.

Tidal Conditions:

Willamette River level on 3/21/16 ranged in elevation from 7.09 to 8.38 feet.
The Willamette River level during photos was approximately 7.27 feet
measured at 14:45 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. The shoreward extent
of the cap was not visible due to high river water elevation and the extents of
the organoclay mat material were also submerged. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the FAMM containment boom was placed across the
cap area, from the ship dock to an anchor point riverward of the upstream
dolphin. Two buoys that identify the cap area to mariners are in place as
installed. The position of the FAMM oil boom, warning buoys, and a general
overview of the site shoreline is shown in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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Photo 3 — Conditions immediately downriver
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of cap area (3/21/16):
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